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1 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin Completed IPR June 12. CD-2/3 approval contingent upon 

finalization of baseline budget and schedule after selection of 

preferred bidder. Budget of $4.7M for current work scope has been 

authorized by FPD. Reconnaissance Level Characterization (RLC) 

complete for B5/B16; pending results from two areas B16 Final 

Status Survey Report will conclude B16 may be released as non-rad. 

Soil  characterization underway at B5, B16, B40/41 and B52/52A; 

high levels of non-rad soil contamination found adjacent to B52 slab 

and B16 require notification to the regulator (DTSC) and may require 

regulator approval of a remediation plan.

(blank) 19,378           4,718             4,212             -                 4                     01/00/00

2 EM-OT Total 19,378          4,718             4,212             -                 4                     01/00/00

3 IGB FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed site options study; have begun programming and site 

massing.  Initiated contracts with environmental consultant and 

geotech consultant.  Now targeting CD-1 IPR for Oct - Nov, 2014.

(blank) -                 1,170             367                304                2                     01/00/00

4 IGB Total -                 1,170             367                304                2                     01/00/00

5 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Installation of the cooling tower supply and return 30 and 20 inch 

piping underway (85% complete).  Installation of pumps and piping 

drops down to the pumps underway. Splicing of electric cable in 

EMH3 is completed. Installation of generator bank, ASD and UPS 

room switch is underway. The five switchgears secured to floor and 

breakers are being installed. Installations of the platform and 

exhaust fans have been completed. Installation of the exhaust fan 

ducting is underway. Installed the exterior west side return ducts at 

C line. Ongoing duct work and seismic installation for AHUs.  Pull 

electrical feeder from EMH4 to EMH78. HPC level bus duct conduit 

installation underway.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,360           15,660           495                1                     02/28/15

6 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction.

(blank) 3,115             232                158                36                   1                     09/15/15

7 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                 143                93                   -                 1                     06/01/15

8 FX1900 DOE-OP Tape Library DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                 132                24                   22                   3                     01/00/00

9 NRP Total 23,095          19,867          15,936          553                6                     ###########

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -                 3                     01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -                 3                     01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -                 3                     01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                     07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: Correction of punchlist items and final commissioning activities 

are continuing.  CD-4C IPR was held on May 22.  CD-4 is pending Fire 

Marshall approval of Beneficial Occupancy.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,399           55                   1                     04/30/14

15 none OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin  (blank) 225                -                 18                   -                 3                     01/00/00

16 SP2 Total 97,040          96,816          96,352          55                  16                  ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                     01/00/00

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Commissioning is in progress.  CD-4 approval is forecast for August. Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,352           90                   1                     05/15/14

19 UTBF Total 15,900          15,900          15,547          90                  4                     05/15/14

20 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin Subcontract awarded to Crouse Construction with fit-up work 

proceeding on the second floor.  Move-ins are planned to begin late 

FY14 or early FY15.

(blank) 4,063             2,413             1,027             -                 2                     11/30/14

21 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress.  Need LMO/BSO 

Occupancy MOU to begin fit-up work prior to taking possession of 

building.

(blank) 1,127             547                62                   -                 2                     01/00/00

22 FVA400 DMR B84 Boiler Replacement DCM Const KTH Taylor Temporary boilers have been installed and are operating.  

Construction subcontractor is on site, with demolition of the old 

boilers in progress, and new construction expected to be 

substantially complete in September.

(blank) 1,700             1,200             360                61                   2                     11/24/14
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23 (blank) FPA401 IGPP B70/R291 Lab Upgrade DCM Close Out DEL Dovichi Construction substantially complete with commissioning in progress.  (blank) 1,136             986                790                -                 2                     07/09/14

24 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Close Out RCS Samatua The state inspection was completed and a permit was issued to 

operate the ADA Lift.  Punchlist includes the installation of an 

electrical  service outlet. 

(blank) 100                90                   87                   -                 2                     07/30/14

25 FPA402 IGPP B88 Heat Exchanger Upgrade DCM Const RCS Taylor Construction is in progress during the 88" shutdown, with start-up 

planned for August 6.

(blank) 550                550                153                20                   2                     09/15/14

26 FPA403 IGPP B86 HVAC Upgrade DCM A&E KTH Tully A&E Design is planned to complete in FY14, with FY15 construction 

pending funding.

(blank) -                 170                2                     -                 2                     09/30/14

27 (blank) Total 8,676             5,955             2,481             81                  14                  01/00/00

27

27

27 CONT 

TYPE

EXPLANATION

27 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

27 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

27 3             No contingency is currently available or remaining.

27 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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